COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2017

ESTI MATE SUMVARY 12: 42: 36
CONTI D C20757 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20757- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0  DAYS TIME ALLON 10/16/201 FI XED COVPLETI ON DAT!
SH 9 SI LVERTHORNE N US 6 DI LLON RESURFACI NG PERCENT TI ME: 35.36 ORI G TIME ALLOW 10/16/201 FI XED COVPLETI ON DAT
PRQJECT NO. STRO092- 023
SH 9 SI LVERTHORNE N US 6 DI LLON
NAVE OF RQAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 06/ 21/ 2017 DATE TI ME STARTED 04/19/ 2017
14802 W 44th AVENUE DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 19/ 2017
DATE AWARDED 02/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 16/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,789, 851. 78 PARTI Ol PATI NG $ 3,394, 245. 65 $ 1, 801, 028. 36
AWARD PRQJECT AMT: $ 6,945, 725. 04 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 43. 57% TOTAL EARNI NGS 3,394, 245. 65 1,801, 028. 36
FUNDS AVAI LABLE: $  4,395,606. 13 STOCKPI LED MATERI ALS 0.00 -37,154.61
GROSS EARNI NGS 3,394, 245. 65 1,763, 873. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE -94,987. 37 -52, 890. 85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,299, 258. 28 1, 710, 982. 90
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,299, 258. 28 1, 710, 982. 90
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 710, 982. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20757-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0003 12: 42: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0005 202-00190 *Removal of Concrete Median Cover Materi al 323. 000 8. 000
SY 0. 000 0. 00
1. 07000 8. 000 8. 56
0010 202-00200 *Renoval of Sidewal k 403. 000 62. 000
SY 0. 000 0. 00
85. 70000 62. 000 5, 313. 40
0015 202-00203 *Renmoval of Curb and Qutter 3, 389. 000 1, 969. 500
LF 0. 000 0. 00
16. 07000 1, 969. 500 31, 649. 87
0020 202- 00206 *Renoval of Concrete Curb Ranp 535. 000 89. 000
SY 0. 000 0. 00
103. 91000 89. 000 9, 247. 99
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 309, 270. 000 64, 034. 000
SY 109, 013. 000 166, 789. 89
1. 53000 173, 047. 000 264, 761. 91
0030 202-00250 *Removal of Pavenment Marking 16, 927. 000 0. 000
SF 0. 000 0. 00
0. 91000 0. 000 0. 00
0035 202-00810 *Renoval of G ound Sign 17. 000 0. 000
EACH 0. 000 0. 00
53. 56000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
42. 85000 0. 000 0. 00
0045 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
2,651. 74000 0. 000 0. 00
0050 202- 00860 *Removal of Pedestrian Push Button 9. 000 0. 000
EACH 0. 000 0. 00
26. 52000 0. 000 0. 00
0055 202-01130 *Renoval of Quardrail Type 3 1,119. 000 239. 000
LF 0. 000 0. 00

3. 34000 239. 000 798. 26



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20757-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0003 12:42: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY SH 9 & 6
0060 202- 01300 *Renoval of End Anchorage 8. 000 1. 000
EACH 0. 000 0. 00
206. 84000 1. 000 206. 84
0065 203-00010 *Uncl assi fied Excavation (Conplete In Place) 685. 000 0. 000
cY 586. 000 57,123. 28
97. 48000 586. 000 57,123. 28
0070 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
115. 52000 0. 000 0. 00
0075 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
262. 55000 0. 000 0. 00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00
0085 208-00002 Erosion Log Type 1 (12 Inch) 1, 200. 000 873. 000
LF 0. 000 0. 00
3.52000 873. 000 3,072.96
0090 208- 00035 Aggr egat e Bag 250. 000 150. 000
LF 100. 000 536. 00
5. 36000 250. 000 1, 340. 00
0095 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
5, 034. 62000 1. 000 5,034. 62
0100 208-00051 StormDrain Inlet Protection (Type I) 160. 000 0. 000
LF 56. 000 300. 16
5. 36000 56. 000 300. 16
0105 208- 00052 StormDrain Inlet Protection (Type I1) 80. 000 0. 000
LF 12. 000 372.72
31. 06000 12. 000 372.72
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20757-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0003 12: 42: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
105. 02000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
210. 04000 0. 000 0. 00
0125 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
52. 51000 0. 000 0. 00
0130 210-00060 Reset Mar ker 4. 000 0. 000
EACH 0. 000 0. 00
525. 10000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0145 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0150 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 38. 000 19. 000
EACH 0. 000 0. 00
1, 050. 19000 19. 000 19, 953. 61
0160 210-04050 Adj ust Val ve Box 41. 000 21. 000
EACH 0. 000 0. 00
840. 15000 21. 000 17,643. 15
0165 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00

662. 57000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20757-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0003 12:42: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 9 & 6
0170 212-00032 Soi |l Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00
2,699. 96000 0. 000 0.00
0175 213-00003 Mul ching (\Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
696. 28000 0. 000 0. 00
0180 213-00061 Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 48000 0. 000 0. 00
0185 240-00000 *Wldlife Biologist 10. 000 4.500
HOUR 0. 000 0. 00
136. 53000 4.500 614. 39
0190 304- 06007 *Aggregat e Base Course (C ass 6) 244. 000 0. 000
CcY 0. 000 0. 00
130. 69000 0. 000 0. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 212. 000 161. 540
TON 0. 000 0. 00
462. 76000 161. 540 74,754.25
0200 403-34701 *Hot Mx Asphalt (G ading SX) (75) 34, 387. 000 7,652.130
TON 12, 252. 860 1,008, 777. 96
82. 33000 19, 904. 990 1,638, 777.83
0205 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 2, 064. 000 440. 000
TON 709. 440 344, 078. 40
485. 00000 1, 149. 440 557, 478. 40
0210 411-10253 Emul sified Asphalt (CSS-1H) 15, 630. 000 4, 750. 000
GAL 7, 250. 000 26, 680. 00
3. 68000 12, 000. 000 44, 160. 00
0215 506-00030 *Gouted Riprap 70. 000 0. 000
CcY 0. 000 0. 00
411. 34000 0. 000 0. 00
0220 506-00209  *Riprap (9 Inch) 1, 615. 000 0. 000
cY 880. 000 88, 607. 20
100. 69000 880. 000 88, 607. 20



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20757-BI D ESTI MATE RUN
PRQJECT: STR0092- 023 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0220 MATERI AL ALLOMNCE Riprap (9 Inch) 369. 000
CcY -369. 000 -37,154.61
100. 69000 0. 000 0. 00
0225 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 30. 000 0. 000
LF 0. 000 0. 00
230. 31000 0. 000 0. 00
0230 604-19000 *Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
10, 979. 76000 0. 000 0. 00
0235 604-19010 *Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 739. 39000 0. 000 0. 00
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 119. 000 215. 000
LF 80. 000 1, 858. 40
23. 23000 295. 000 6, 852. 85
0245 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 1, 023. 57
1, 023. 57000 1. 000 1,023. 57
0250 606- 02005 *End Anchor age (Fl ared) 7.000 1. 000
EACH 0. 000 0. 00
2,476. 72000 1. 000 2,476.72
0255 608-00000 *Concrete Sidewal k 144. 000 44.000
SY 0. 000 0. 00
122. 12000 44.000 5,373.28
0260 608-00010 *Concrete Curb Ranp 143. 000 143. 000
SY 0. 000 0. 00
104. 98000 143. 000 15, 012. 14
0265 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
123. 19000 0. 000 0. 00
0270 609-21010 *CQurb and Gutter Type 2 (Section |-B) 1, 099. 000 1, 046. 500
LF 0. 000 0. 00
34. 28000 1, 046. 500 35, 874. 02



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20757-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0003 12: 42: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0275 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 428. 000 757.000
LF 0. 000 0. 00
34. 28000 757. 000 25, 949. 96
0280 609-21021 *Curb and CQutter Type 2 (Section II-M 106. 000 44.000
LF 0. 000 0. 00
55. 70000 44. 000 2, 450. 80
0285 609-24004  *CQutter Type 2 (4 Foot) 880. 000 0. 000
LF 0. 000 0. 00
33. 21000 0. 000 0. 00
0290 610- 00020 *Medi an Cover Material (Patterned Concrete) 323. 000 71. 000
SF 0. 000 0. 00
19. 28000 71. 000 1, 368. 88
0295 612-00001  *Delineator (Type I) 300. 000 0. 000
EACH 0. 000 0. 00
21. 42000 0. 000 0. 00
0300 612-00002  *Delineator (Type Il) 48. 000 0. 000
EACH 0. 000 0. 00
23.57000 0. 000 0. 00
0305 612-00003  *Delineator (Type II1) 22.000 0. 000
EACH 0. 000 0. 00
25. 71000 0. 000 0. 00
0310 614-00011 *Sign Panel (Qass I) 137. 400 0. 000
SF 0. 000 0. 00
16. 07000 0. 000 0. 00
0315 614-01512 *Steel Sign Support (2-1nch Round)(Post) 178. 000 0. 000
LF 0. 000 0. 00
9. 64000 0. 000 0. 00
0320 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 17. 000 0. 000
EACH 0. 000 0. 00
85. 70000 0. 000 0. 00
0325 614-72863 *Pedestrian Push Button Post Assenbly 9. 000 0. 000
EACH 0. 000 0. 00

1, 410. 72000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20757-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0003 12: 42: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0330 614-72886 *Intersection Detection System (Canera) 10. 000 0. 000
EACH 0. 000 0. 00
29, 198. 80000 0. 000 0. 00
0335 625- 00000 *Construction Surveying 1. 000 0. 450
LS 0. 200 7,351.35
36, 756. 74000 0. 650 23,891. 88
0340 625-00001 *Construction Surveying (Hourly) 80. 000 0. 000
HOUR 23. 000 3,623.19
157. 53000 23. 000 3,623.19
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 38, 000. 00
380, 000. 00000 0. 600 228, 000. 00
0350 626-01103 Public Information Services (Tier I11) 1. 000 0. 250
LS 0. 100 2,100. 39
21, 003. 85000 0. 350 7,351.35
0355 627-00001 *Pavenent Marking Pai nt 1, 720. 000 205. 500
GAL 284. 200 8, 483. 37
29. 85000 489. 700 14, 617. 55
0360 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 861. 000 0. 000
GAL 0. 000 0. 00
111. 92000 0. 000 0. 00
0365 627-30110 *Pavement Mar ki ng Paint (Xwal k- Stop Li ne) 11, 480. 000 0. 000
SF 0. 000 0. 00
7.99000 0. 000 0. 00
0370 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 2, 164. 000 0. 000
SF 0. 000 0. 00
13. 32000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 6, 000. 000 878. 300
HOUR 1, 160. 000 31, 064. 80
26. 78000 2,038. 300 54, 585. 67
0380 630- 00007 *Traffic Control Inspection 50. 000 23.000
DAY 4.000 856. 96

214. 24000 27.000 5,784. 48



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20757-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0003 12: 42: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0385 630- 00012 *Traffic Control Management 145. 000 20. 000
DAY 13. 000 10, 444. 20
803. 40000 33. 000 26,512. 20
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
1, 339. 00000 2.000 2,678.00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
482. 04000 0. 000 0. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 5. 000
EACH 0. 500 40. 17
80. 34000 5.500 441. 87
0405 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 13. 500
EACH 9. 000 771. 30
85. 70000 22.500 1,928. 25
0410 630-80343 *Construction Traffic Sign (Panel Size O 65. 000 8. 000
EACH 4.000 364. 20
91. 05000 12. 000 1, 092. 60
0415 630-80344 *Construction Traffic Sign (Special) 96. 000 32. 000
SF 0. 000 0. 00
26. 78000 32. 000 856. 96
0420 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
8, 033. 97000 2.000 16, 067. 94
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
yPe) EACH 0. 500 990. 86
1, 981. 71000 1. 500 2,972.57
0430 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 32. 500
EACH 17.500 374. 85
21. 42000 50. 000 1,071. 00
0435 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 1.500
EACH 0. 500 13.39

26. 78000 2.000 53. 56



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20757-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STR0092- 023 ESTI MATE NO 0003 12: 42: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0440 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
26. 78000 0. 000 0.00
0445 630- 80380 *Traffic Cone 500. 000 75. 000
EACH 25. 000 401.75
16. 07000 100. 000 1, 607. 00
0450 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
906. 05000 0. 000 0. 00
0455 630-85020 *Mobi | e Attenuat or 3. 000 1. 500
EACH 0. 000 0. 00
23, 566. 32000 1. 500 35, 349. 48
0460 632-00000 *Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
33, 081. 07000 0. 000 0. 00
0465 700- 70010 F/ A M nor Contract Revisions 239, 792. 630 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 3, 000. 000 1, 950. 000
F A 0. 000 0. 00
1. 00000 1, 950. 000 1, 950. 00
0475 700-70016 F/ A Fuel Cost Adjustnent 125, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness | ncentive 222, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cement Cost Adjustnent 346, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20757-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO. 0003 12: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7,738,392.35% 1,763,873.75% 3,348, 037.17
CAT NO0400 CE POOL
0500 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 003. 85000 1. 000 21, 003. 85
0505 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 953. 66000 1. 000 19, 953. 66
0510 620- 00020 Sanitary Facility 2. 000 1.000
EACH 0. 000 0. 00
5, 250. 96000 1. 000 5, 250. 96
CAT 0400 CURRENT AMI  $ 51,459.43 $ 0.00$ 46, 208. 47

PRQJECT TOTAL CURRENT AMI $ 7,789,851.78% 1,763,873.75$% 3,394, 245.64



